
    People’s Transportation Plan Status Report   April 2004 
  
 

 
 

Project Description 
 
SW 97th Ave 
From SW 56th St to SW 40th St 
Widen from 2 to 3 lanes 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Scope Development Procurement
Scope Development
Right of Way Acquisition
Design Procurement
Design
Construction Procurement
Construction

2004 2005 2006 2007

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

10 SW 97 AVENUE
SW 56 Street to SW 

40 Street 2 to 3 Lanes N/A 50 3,000 750 3,750 3,800

Project Location 


